AIMING FOR ENVIRONMENTAL EXCELLENCE:
Additional Reinvention Actions at EPA
to Encourage Stewardship and Accelerate Environmental Progress

IMPLEMENTATION PLAN

This Implementation Plan contains alist of the Tasks and Milestones for implementing the
Actions listed in the Aiming for Excellence Task Force Report. The Actions and Tasks are cross
referenced by number to the ten actions and corresponding tasks in Appendix 3 of the report. The
milestones present the steps EPA is taking to be accountable for carrying through the report’s
recommendations

Action 1: Useincentives and voluntary partner ships more widely to encourage better
environmental performance.

L ead: Office of Policy and Reinvention; Office of Research and Development; Office of
Prevention, Pesticides, and Toxic Substances; Partnership Programs Coordinating
Committee

Task 1. We will partner with several states to further test incentives (such as expedited

permitting, consolidated or streamlined reporting, increased permit flexibility).
Lead: Office of Policy and Reinvention
Jay Benforado, 202-260-4332

Milestone 1:  Recruit EPA regionsto partner with
Date:  September 1999

Milestone 2:  Identify states willing to partner with EPA to demonstrate
incentives
Date: November 1999

Milestone 3: Sdlect incentives for demonstration
Date: January 2000

Milestone 4: Begin analysis of lessons learned from different incentive programs
Date: January 2000

Milestone 5: Begin specific state pilot project(s)
Date: September 2000



Task 2.

Task 3.

We will co-sponsor a national conference in 1999 on how economic and
information incentives can be used to promote environmental stewardship.
Lead: Office of Policy and Reinvention

Jay Benforado, 202-260-4332

In cooperation with the World Resources Institute

Milestone 1: Commission experts to write background papers for key issuesin
the conference
Date: August1999

Milestone 2:  Invite participants to attend the conference. Participants will be
carefully selected to achieve a balanced audience
Date:  September 1999

Milestone 3: Hold Conference
Date:  November 1999

Milestone 4. Conference report
Date:. December 1999

We will award competitive research grants to identify and evaluate incentive-based
approaches and investigate the relationship between environmental stewardship
and financial return and growth.
Lead: Office of Research and Development

Steve Lingle, 202-564-6820

Milestone 1: Develop scope of Request for Applications (RFA)
Date: September 1999

Milestone 2: Issue solicitation for grant proposals
Date: October 1999

Milestone 3. Receive Proposals
Date: January 2000

Milestone 4: Complete Peer Review of Proposals
Date: May 2000

Milestone 5. Make award decisions and prepare award packages
Date: July 2000

Milestone 6: Award Research Grants
Date: September 2000
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Task 4.

We will work to improve the accessibility and increase the potential of
voluntary partnership programs.
Lead: Partnership Programs Coordinating Committee

Information contact:  Office of Policy and Reinvention
Jay Benforado, 202-260-4332

First, we'll establish a central point of contact for basic information on EPA partnership
programs to make it easier for current and potential new partners to discover the full range
of programs available. (Thiswill augment outreach efforts by individual programs.)
Milestone 1: Promational brochure targeting industry printed and available for
distribution
Datee  November 1999

Milestone 2:  Establish a central phone line for public requests for information
Datee  November 1999.

Milestone 3:  Inquiry program added to web site and linked to information request form
Date: December 1999

Milestone 4: Increased visibility of partnership programs and EPA's involvement in
partnering through conferences and opportunities for presentations and
exhibits
Date:  Ongoing through FY 2000

Second, we will work with interested sectors to determine which programs have the

greatest value for their specific operations, how these programs might be best packaged to

simplify use, and whether new features are needed to meet their needs.

Milestone 1: Identify alimited number of candidate sectors for testing this approach
Date: March 2000

Milestone 2: Develop process choosing sectors and administering programs to them
Date:  March 2000

Milestone 3: Potential sectors(s) identified
Date: March 2000

Milestone 4: Agreements signed with selected sector(s) representatives
Dates May 2001

Third, we'll explore additional areas where partnership programs might be created to
achieve environmental improvements.
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Task 5.

Milestone 1:

Milestone 2:

Identify key opportunities where partnership programs are not being used
and assess potential for environmental improvements
Date:  March 2000

Hold strategy sessions with state and tribal governmentsto learn if there are
opportunities among their constituents to collaborate on partnership
programs.

Datec  Ongoing through 2001

Fourth, we will publish annual results achieved by partnership programs to demonstrate
environmental and economic benefits. We will also work with our partnersto develop
better performance measures, where needed. These measures will enable usto more
thoroughly evaluate the effectiveness of these programs, and prepare areport on their
collective contribution to achieving national environmental and public health protection

goals.

Milestone 1:

Milestone 2:

Conduct aforum for partnership program staff to address reporting
practices, performance measure, and data utilization
Date: February 2000

Collect quantitative and qualitative data on partnership program results and
publish in an annual report
Date:  October 2000 and annually thereafter

Working with industry and other stakeholders, we will explore incentives to

encourage further toxicity testing (under the Agency’s chemical right-to-know
program), and to promote improved product stewardship based on the toxicity
testing results.

Lead: Office of Prevention, Pesticides, and Toxic Substances

Charlie Auer, 202-260-3749

Milestone 1. Develop stakeholder input plan and initial project design

Date: March 2000

Milestone 2.  Conduct stakeholder meetings to discuss and develop incentives to

encourage toxicity testing and improved product stewardship based
upon test results
Date: December 2000

Milestone 3.  Findlize project design enter implementation phase

Date: January 2001
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Task 6.

We will work with industry to explore an environmental stewardship initiative that
challenges U.S. companies to voluntarily meet U.S. environmental and public
health standards at their facilities in other countries whose standards are less
protective.
Lead: Office of Prevention, Pesticides, and Toxic Substances

Allan Abramson, 202-260-3938

Milestone 1. Engage stakeholders in discussions of program goals, priorities,
timelines and incentives for participation
Date: March 2000

Milestone 2. Finalize implementation plan and solidify industry participation for
program roll-out
Date: October 2000

Milestone 3:  Roll-out public announcement of voluntary industry commitments

to global environmental stewardship program
Date:  November 2000

Aiming for Environmental Excellence — I mplementation Plan — Page 5



Action 2:  Promote the use of environmental management systems.

Lead:

Task 1.

Task 2.

Office of Policy and Reinvention (working through cross-agency team); Office of
Prevention, Pesticides and Toxic Substances

We will designate a single office to provide leadership on Agency EMS policy and

planning.

Lead: Office of Policy and Reinvention, (working through cross-agency team)
Jay Benforado, 202-260-4332

Milestone 1. Draft and circulate among relevant offices and senior managers (as
directed by the Reinvention Action Council) a plan that outlines the
role of the lead office and of other EPA offices and regions
Date:  October 1999

Milestone 2:  Identify a senior agency manager with responsibility for EMS
policy
Date: December 1999

We will promote the use of EM Ss to address identified compliance and
performance problems. Within six months, we will prepare a strategy to increase
EMS use in targeted sectors or geographic areas, and begin developing tools such
as training, best practice manuals, mentoring programs, short-term and long-term
measures of environmental performance, and incentives that encourage improved
environmental performance.
Lead: Office of Policy and Reinvention, (working through cross-agency team)
Jay Benforado, 202-260-4332

Milestone 1. Form cross-agency workgroup to develop strategic plan
Date: Completed August 5, 1999

Milestone 2:  Circulate draft plan for internal comment in all relevant offices and
all EPA regions
Date:  October 1999

Milestone 3: Obtain external stakeholder input on draft plan
Date:. December 1999

Milestone4: Completefinal plan
Date: February 2000
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Task 3.

Task 4.

We will evaluate the environmental and economic results of EMSs, building on and
expanding current research efforts.
Lead: Office of Water, Mike Cook, 202- 260-5850

Office of Policy and Reinvention, Jay Benforado, 202-260-4332

Milestone1: Award grant/cooperative agreement to evaluate the registration
system for ISO 14001 EMS standard
Date: September 1999/completed

Milestone 2. Establishinitia “research agenda’, identifying priorities for
additional research projects
Date:  November 1999

Milestone 3.  Award grant(s) to support analysis of data being gathered from
facilities regarding effects of EM Ss
Date: December 1999

Milestone 4: Report on ongoing EPA-State efforts to gather data from facilities
with EMSs.
Date: December 1999; June, 2000; December 2000; June 2001

We will look at other business decision-making tools and evaluate how well they
improve environmental performance. We will also assess how these other tools
may work with or enhance afirm's EMS.

Lead: Office of Prevention, Pesticides & Toxic Substances
Mary Ellen Weber, 202-260-0667 and Dave Kling, 202-260-3557

Tool 1 Small Businesses Applying DfE/EM Ss:
SGIA (screen printing trade association) implements DfE/EM S
(Design for Environment/Environmental Management System)
program.
Lead: Mary Ellen Weber, 202-260-0667

Milestone 1: Complete (2) implementation workshops for pilot screen printers
Date: August 1999

Milestone 2:  Screen printing companies develop DfE / EMSs
Date: January 2000

Milestone 3. Screen printers identify chemicals used in priority processes and
conduct a substitutes assessment for one or more of the chemicals
Or processes

Aiming for Environmental Excellence — Implementation Plan — Page 7



Milestone 4:

Milestone 5:

Tool 2

Milestone 1:

Milestone 2:

Tool 3

Milestone 1:

Milestone 2:

Milestone 3:

Date: March 2000

SGIA completes guidance and other information products tailored
to the processes and chemicals used by screen printers
Date: May 2000

Evauate small business' ability to apply DfE methodologies and
use Chemica Right to Know approaches to reduce priority
chemical risks and improve natura resource efficiencies

Date: March 2001

ChemSTEER (Chemical Screening Tool for Exposures and
Environmental Releases):

Estimates worker exposures and environmental rel eases associated
with a chemical during manufacture, processing, and use

Lead: Mary Ellen Weber 202-260-0667

Complete first stage development for single facility assessment
Date: January, 2000

Complete second stage devel opment for assessing facilities that
have supplier-customer relationship
Date: May, 2000

E-FAST: Exposure, Fate Assessment Screening Tool:

Provides screening level estimates of concentrations of chemicals
released to air, surface water, landfills, and from consumer
products. Estimates potential inhalation and ingestion dose rates
resulting from these releases.

Lead: Mary Ellen Weber 202-260-0667

Public release of tool
Date: March, 2000

Revise tool to increase user-friendliness, add expert knowledge to
promote ease of use in pollution prevention and environmental
exposure evaluations

Date:  September, 2000

Provide training/educational materials on tool
Date:  September 2001
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Tool 4

Milestone 1:

Milestone 2:

Milestone 3:

Tool 5

Milestone 1:

Milestone 3:

Milestone 4:

Milestone 5:

GEMS:. Geographical Exposure Modeling System:

Connects outdoor air, surface water, soil, groundwater, and
multimedia models to estimate environmenta concentrations of
chemicalsto various media. Provides statistical analysis, graphical,
and GI S capabilities to display data and environmental modeling
results.

Lead: Mary Ellen Weber (202) 260-0067

Develop prototype version of tool; begin EPA testing and review
Date: March 2000

Update GEM S datasets, training/educational materials
Date:  September 2000

Release Internet version of GEMS
Date: March 2001

Environmenta Accounting Project:

Evaluate the effectiveness of the past and current Environmental
Accounting Project (EAP) activities and products in encouraging
the adoption of environmental accounting practices by industry.
Environmental accounting practices can be used to demonstrate the
financial benefits of pollution prevention.

Lead: DaveKling 202-260-3557

Establish EAP Evaluation Advisory Panel
Date: October 1999

Develop fina EAP evaluation design and data collection
instruments
Date:  November 1999

Implement EAP evaluation
Date: December 1999 -April 2000

Publish final report
Date: May 2000

Aiming for Environmental Excellence — I mplementation Plan — Page 9



Action 3:

Lead:

Task 1.

Develop a “performancetrack” to motivate and reward top environmental
performance.

Office of Policy and Reinvention; Office of Prevention, Pesticides, and
Toxic Substances

We will convene a group of leaders from state and tribal environmental agencies,

industry, environmental and other interest groups to evaluate options for a

performance track and propose practical steps for demonstration and

implementation. Thiswill include:

- Defining and measuring environmenta excellence, for example by “bench
marking” the performance of 25 to 30 top performersidentified by the
group participants,

- Defining the characteristics of EM Ss and accountability measures that will
demonstrate top environmental performance; and

- | dentifying the best incentives for motivating organizations to improve
environmental performance.

Lead: Office of Policy and Reinvention
Jay Benforado, 202-260-4332

Phase 1 (August - September 1999)

Milestone 1: Collect asummary of al known performance track systems and
characteristics
Date: August 1999

Milestone 2.  Identify EPA Staff for Agency workgroup
Date: August 1999

Milestone 3: Develop a strategy for involving externa stakeholders
Date: September 1999

Phase 2 (October 1999 - March 2000)
Milestone 4. Convene EPA workgroup
Date: October 1999

Milestone 5:  Convene preliminary scoping meeting with external stakeholders
Date: March 2000

Milestone 6. Develop EPA performance track concept/principle paper
Date: March 2000
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Task 2.

Phase 3 (April 2000 - June 2000)
Milestone 7. Convene stakeholder dialogues
Date:  Ongoing April - June 2000

Milestone 8. Develop model for performance track
Date: June 2000

Phase 4 (July 2000 - September 2000)
Milestone 9: Develop detailed implementation plan
Date: September 2000

Phase 5 (beyond September 2000)
Milestone 10: Begin implementation of pilot project
Date: beyond September 2000

We will work with two industry sectors to develop sector-specific performance
standards that demonstrate a more comprehensive system-based approach to
environmental management. Thiswill involve assessing industry trends and
conditions, developing environmental performance goals, and designing EMSs to
help individual facilitiesimprove environmenta performance.
Lead: Office of Policy and Reinvention

Jay Benforado, 202-260-4332

In cooperation with the National Center for Manufacturing Sciences

Milestone 1. Initiate process to begin developing Environmental Roadmap
Documents with selected sectors.
Each Roadmap will identify significant environmental risks
associated with a sector, the technologies and practices available to
manage risks, critical needs, and performance standards and metrics
for the sector. The purposeisto spell out where a sector intends to
go, and how it intends to get there.

Date:  November 1999 (Construction and Heavy Equipment
Sector)
December 1999 (Local Government Sector)

Milestone 2: Complete first draft of Environmental Roadmap Document
Date:  September 2000 (Construction and Heavy Equipment
Sector)
December 2000 (Local Government Sector)
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Action 4:

Lead:

Task 1.

Task 2.

Milestone 3:  Publish fina version of Environmental Roadmap Document
Date: April, 2001 (Construction and Heavy Equipment Sector)
July 2001 (Local Government Sector)

Support a network of public and private sector organizationsthat provide
assistance on environmental compliance.

Office of Enforcement and Compliance Assurance, Office of Prevention,
Pesticides, and Toxic Substances, Office of Water, Office of Policy and
Reinvention, Region 4

We will convene a national compliance assistance forum to share information with
participants on recently developed compliance assistance materials, get stakeholder
input in setting priorities for new compliance assistance materials, and exchange
compliance assistance tools. We will also use the forum to help identify industry
sectors that have special compliance assistance needs.
Lead: Office of Enforcement and Compliance Assurance

Elliott Gilberg, 202-564-2310

Milestone 1. Establish a small workgroup of state representatives to assist EPA
in planning the forum (see a'so Action 4, task 4; Action 5, task 2)
Date: September 1999 (compl eted)

Milestone 2.  Establish Agency-wide workgroup on compliance assistance
Date: September 1999 (compl eted)

Milestone 3:  Establish a multi-stakeholder group through NACEPT (National
Advisory Council on Environmental Policy and Technology) to
assist EPA in planning the forum ( see dso Action 4, task 4; Action
5, task 2)

Date:  November 1999 and meet as needed

Milestone 4: Convene a compliance assistance forum
Date: March 2000 and periodically thereafter

We will sponsor a national meeting of organizations that provide assistance to the
regulated community. We hope to encourage simpler and more efficient “one-
stop” shopping for assistance on a variety of inter-related issues, such as business
management, technical process improvements, pollution prevention, and regulatory
compliance.
Lead: Office of Prevention, Pesticides and Toxic Substances

Dave Kling, 202-260-3557
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Task 3.

Task 4.

Milestone 1: Hold pre-meeting of Federal Agencies that provide business and
environmental assistance (Small Business Administration,
Department of Commence/National Institute of Standards and
Technology, Environmental Protection Agency) to determine level
of interest in greater federal collaboration.
Date: August/September 1999

Milestone 2.  Convene national meeting of Federal Agencies and the
environmental assistance provider community
Date: December 1999

Milestone 3:  Prepare and finalize recommendations and make assignments for
implementing national meeting results
Date:. March/April 2000

We will assess EPA’s current suite of environmental assistance services for small
businesses. We will assess the value and accessibility of the many hotlines,
clearinghouses, and other EPA support functions. Working with other public and
private sector assistance providers, we'll use these findings to improve our
assistance to small businesses.
Lead: Office of Policy and Reinvention,

Jay Benforado, 202-260-4332

Milestone 1. Catalogue all small business related services and products within
the Agency
Date:  November 1999

Milestone 2:  Survey the small business consumers of EPA environmental
assistance
Date: March 2000

Milestone 3:  Publish and begin to implement an Agency strategy for delivering
environmental assistance
Date: July 2000

We will create a clearinghouse of compliance assistance materials and tools. This
clearinghouse will include information from federal, state, tribal, and local
governments and from private providers, such as trade associations. EPA will add
information to the clearinghouse in phases.
Lead: Office of Enforcement and Compliance Assurance

Elliott Gilberg, 202-564-2310

Milestone1l: Begin design of clearinghouse

Aiming for Environmental Excellence — I mplementation Plan — Page 13



Task 5.

Task 6.

Date: October 1999

Milestone 2.  Seek broad stakeholder input on design
Date: March 2000

Milestone 3:  Clearinghouse operational
Date: September 2000

We will distribute and market compliance assistance tools to organizations that are
likely to have contact with regulated groups
Lead: All officesthat prepare materials or tools to support regulatory action

Information contact: Office of Enforcement and Compliance Assurance
Elliott Gilberg, 202-564-2310

Milestone: Will be planned as tools are devel oped

We will support mentoring programs that can help businesses and other
organi zations share environmental management information with one another.
Lead: Region 4, Office of Water, Office of Policy and Reinvention

Lynda Goodgame, Region 4, 404-562-8225

Milestone 1: Develop a"start-up kit" to make it easier for local and tribal
governments to participate in a safe drinking water mentoring
program
Date: January 2000

Milestone 2:  Convene representatives from all EPA regions for training on the
development and implementation of safe drinking water mentoring
programs
Date:  April 2000
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Action 5:

Lead:

Task 1.

Task 2.

Deliver compliance assistance information for new “economically significant”
ruleswhen and whereit is needed.

EPA National program offices that prepare regulations, Office of Enforcement
and Compliance Assurance

We will develop compliance assistance guides and/or self-audit checklists for
economically significant rules that apply to companies and/or government facilities
(or rules that were “substituted” because of greater benefit), typically within 90
days of issuance. Extensions beyond this time frame will be subject to approval by
the Deputy Administrator. EPA aso will produce compliance materials for
additional rules that do not meet the economically significant threshold, within
budget limitations.
Lead: EPA Nationa program office that prepares regulation, with assistance from
Office of Enforcement and Compliance Assurance

Information contact: Office of Enforcement and Compliance Assurance
Elliott Gilberg, 202-564-2310

Milestone 1. Identify the economically significant rules under development
Date: June 1999, completed

Milestone 2. Findizeinitia set of rulesfor which compliance assistance materias
will be developed
Date: October 1999

Milestone 3:  For subsequent years, use the annual compliance assistance plan
(see Task 2) to identify the regulations appropriate for compliance
guides
Date: annualy in May (beginning May 2000)

We will develop an annual compliance assistance plan, in consultation with state,
tribal, and other compliance assistance providers, to ensure that compliance
assistance resources are focused on areas where they are most needed. Based on
thelr input, we will consider developing compliance assistance tools for other new
rules that do not meet the economically significant threshold or for existing rules
known to have compliance problems.
Lead: Office of Enforcement and Compliance Assurance

Elliott Gilberg, 202-564-2310

Milestone 1:  Begin consultation with stakeholders
Date: September 1999
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Task 3.

Task 4.

Milestone 2.  Circulate draft plan to stakeholders
Date: February 2000 and annually thereafter

Milestone 3:  Send draft plan to the Deputy Administrator highlighting issues
raised by stakeholders
Date: April 2000 and annually thereafter

Milestone 4: Issuefinal plan.
Date: May 2000 and annually thereafter

We will field test certain compliance assistance tools before issuing them. For one

or two rules, the Agency will aso develop special software to guide facility

operators through regulations and provide answers on applicability, deadlines, and

what must be done to comply.

Lead: EPA Nationa program office that prepares regulation, with assistance from
Office of Enforcement and Compliance Assurance

Information contact: Office of Enforcement and Compliance Assurance
Elliott Gilberg, 202-564-2310

Milestone 1. Identify 1 - 2 regulations that are appropriate for software
development (expert system)
Date: May 2000 and annually thereafter

Milestone 2:  Identify appropriate staff to support development of software
development (expert system)
Date: May 2000 and annually thereafter

Milestone 3.  Establish schedule for developing and field testing software (expert
systems)
Date: May 2000

We will field test certain draft regulations prior to promulgation. Thiswill be done
through simulated trial application of a draft rule with one or more regulated
entities, with opportunity for public involvement.

Lead: EPA Nationa program office that prepares regulation

Information contact: Office of Policy and Reinvention
Jay Benforado, 202-260-4332

Milestone 1:  Identify draft regulations and regulated entities to participate in
testing
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Date: Annudly

Milestone 2. Conduct the ssmulated trial application with selected regulations
and regulated entities
Dates. Annualy

Milestone 3: Evauate results of trial application
Date: To be determined
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Action 6:

Lead:

Task 1.

Combine compliance assistance, incentives, monitoring, and enforcement in
order to implement environmental lawsin a more strategic manner.

Office of Enforcement and Compliance Assurance, EPA Regions

We will talk to states, tribes and other stakeholders to identify the priorities where
combined enforcement strategies are appropriate. We will then develop the
appropriate strategy for each priority area and begin implementation.
Lead: Office of Enforcement and Compliance Assurance

Desi Crouther, 202-564-2270

EPA regions

Milestone 1: Develop the appropriate strategy for each FY 2000 -2001 national
enforcement priority
Date:  June 2000

Milestone 2:  For future planning cycles, consult with state and Tribal partners
and other stakeholders to identify key strategic priorities.
Date:  Beginning February 2001, each February preceding the two-
year planning cycle

Milestone 3:  For future planning cycles, develop appropriate strategies for each
priority.
Date:  Beginning April 2002, the first April of each two-year
planning cycle
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Action 7:

Lead:

Task 1.

Task 2.

Task 3.

Develop moreflexible air permitting policiesfor protecting the environment.
Office of Air and Radiation, Office of Policy and Reinvention

We will identify approaches that provide greater flexibility in the New Source
Review and Title VV permitting programs, without sacrificing environmental results
or weakening the role of the public in permit decisions.
Lead: Office of Air and Radiation

Bill Harnett, 919-541-5604

Milestone: Issue guidance that identifies flexible permitting approaches for use
under Title V of the Clean Air Act and New Source Review
Date: August 2000

We will publicize those new approaches so that permit writers at EPA and other
regulatory agencies understand and know how to use them, and so that permit
applicants and holders become aware of the approaches and their benefits.
Lead: Office of Air and Radiation

Bill Harnett, 919-541-5604

Milestone 1:  Distribute guidance that identifies flexible permitting
approaches
Date: August 2000

Milestone 2:  Create network of permitting experts within EPA to provide
technical assistance on flexible permitting to state and local
Title V permitting authorities and within EPA
Date: October 1999

We will identify and work with selected sectors for which the new approaches
offer the greatest benefits.
Lead: Office of Air and Radiation
Bill Harnett, 919-541-4979
Office of Policy and Reinvention
Jay Benforado, 202-260-4332
Milestone 1: Complete analysis of sectors for which flexible permitting under
Title V of the CAA provides the greatest potential economic
benefits and holds the greatest potential for encouraging pollution
prevention
Date: August 2000

Milestone 2.  Identify sectors based on analysis and devel op outreach program
targeted at those sectors
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Date: October 2000
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Action 8:

Lead:

Task 1.

Task 2.

Speed up thereview and issuance of NPDES (water discharge) per mits.
Office of Water in partnership with State NPDES permitting agencies

Working with a national organization and two or three states, we will develop a
training program to improve understanding and execution of NPDES permitting.
Together, we will :

-. Modify NPDES training materias (originally developed for permit writers
at regulatory agencies) for permit holders, their environmental consultants,
and interested citizens, and

- Design, publicize and offer training courses that improve understanding of
NPDES permitting and provide professiona certification for assisting with
NPDES permit applications.

Lead: Office of Water
Charles Sutfin, 202-260-9545

Milestone 1:  Select states interested in participating
Date:  September 1999

Milestone 2. Develop training course outline and agenda
Date: February 2000

Milestone 3: Complete development of training materials
Date:  April 2000

Milestone 4: Conduct pilot training course
Date: July 2000

Milestone 5: Revise course materials, as necessary
Date: August 2000

In the pilot states, we will encourage permit applicants to use certified
professionals to submit draft permit limits or conditions that can be used to
expedite permitting decisions.
Lead: Office of Water

Charles Sutfin, 202 260-9545

Milestone 1. Meet with selected states to discuss opportunities to use certified

professionals in the permit application process
Date:  November 1999
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Task 3.

Milestone 2:  Work with states to “market” applicant involvement by creating
incentives for applicants (e.g., shorter permit turn around time)
Date:  April 2000

Milestone 3:  Following initial training course(s), assist states in assessing the
quality of draft materias (i.e. preliminary calculations and
supporting materials) provided by applicants and their consultants
Date:  September 2000

After athree year demonstration period, we will evaluate the experience and make
recommendations on whether this permitting approach should be implemented
nationally.
Lead: Office of Water
Charles Sutfin, (202) 260-9545

Milestone 1. Evaluate success of training program
Date: September 2002
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Action 9:

Lead:

Task 1.

Build leader ship capacity in communities to participatein local
environmental problem-solving.

Office of Research and Development; Office of Solid Waste and Emergency
Response; Administrator’ s Office; Office of Policy and Reinvention; EPA Regions

Increase technical assistance to communities.

Milestone 1:

Milestone 2:

Milestone 3:

EPA will develop, distribute and evaluate high quality educational
materia and technical assistance for communities and other
stakeholders on challenging redevelopment issues
Lead: Office of Solid Waste and Emergency Response

Suzanne Wells, 703-603-8863

Office of Research and Development

Steve Lingle, 202-564-6820
Date: February 2000

EPA will provide support for workshops and technology briefings
for researchers, vendors, and community stakeholders on innovative
assessment and cleanup approaches, applications, and outcomes for
undervalued properties and redevelopment research
Lead: Office of Solid Waste and Emergency Response

Suzanne Wells, 703-603-8863

Office of Research and Development

Steve Lingle, 202-564-6820
Date: February 2000

EPA will develop partnerships with other federal agenciesto
expand the range and depth of environmental educational support
for communities including Native American and Environmental
Justice communities located on FUD sites or adjacent to federal
facilities
Lead: Office of Solid Waste and Emergency Response

Suzanne Wells, 703-603-8863

Office of Research and Development

Steve Lingle, 202-564-6820
Date: January 2000
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Task 2.

Milestone 4:

Milestone 5:

EPA will re-compete the Hazardous Substances Research Center
(HSRC) grants to implement a stronger technical outreach and
education program
Lead: Office of Solid Waste and Emergency Response
Suzanne Wells, 703-603-8863
Office of Research and Development
Steve Lingle, 202-564-6820
Date:  September 2000

EPA will to establish web site links to the Hazardous Substances
Research Center’s (HSRC) Technical Outreach Services for
Communities from their home page
Lead: Office of Solid Waste and Emergency Response

Steve Luftig, 703-603-8960
Date: August 1999

Establish Good Neighbor Groups (GNG) in each EPA region.
Lead: Region5
Jerri-Anne Garl, 312-886-9857

Milestone 1:

Milestone 2:

Milestone 3:

Region 5 will distribute draft Good Neighbor Group Guidance for
Agency comment and external review
la Region 5 will develop draft Good Neighbor Group
Guidance, in consultation with other EPA regions
Date:  November 1999

1b Region 5 will distribute draft guidance for internal andand
externa review.
Date: January 2000

Final GNG guidance will be distributed across EPA
Date: March 2000

Each EPA region will:

*identify regional employees possessing the requisite skills and
experience to participate in the GNG process,

* identify appropriate communities and key industries who are
willing to engage in a dialogue regarding environmental issues for
GNG process; and

*contact state and local officials to solicit their involvement

Lead: Each EPA region

Date:  December 2000
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Task 3.

Task 4.

Task 5.

Milestone 4: Each EPA region will establish two good neighbor groups to
facilitate communication among community groups, industry and
local governments
Lead: Each EPA region
Date: FY2001

Improve access to conflict resolution support.
Lead: Office of the Administrator,
Bob Ward, 202-260-4700

Milestone 1: Develop a user-friendly toolkit that explains EPA dispute resolution
processes and identifies resources available for community members
and other stakeholders.

Date: December 1999

Milestone 2:  Issue Final Agency policy on use of Alternative Dispute Resolution
(ADR)
Date: September 2000

Milestone 3: Form a permanent EPA office for dispute resolution
Date: September 2000

Assist communities through the Supplemental Environmental Projects (SEP)
Policy
Lead: Office of Enforcement and Compliance Assurance

Rosemarie Kelly, 202-564-4014

Milestone1:  EPA will publish a guidance document with enhanced procedures
for involving communities in the selection and development of SEP
proposals
Date: March 2000

Evaluate and update EPA’ s public participation requirements
Lead: Office of Policy and Reinvention
Jay Benforado, 202-260-4332

Milestone1: The Agency will assess and report to the Administrator on the

adequacy of EPA’s public participation regulations and policies to
ensure public participation in decison-making. This report will
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include a recommended action plan to upgrade requirements and fill

gaps
Date: January 2000
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Action 10:

Lead:

Task 1.

Task 2.

Provide “smart growth” support to states, tribes, and communities to help
them find local solutionsto livability issues.

Office of Air and Radiation, Office of Solid Waste and Emergency Response,
Office of Water, Office of Policy and Reinvention

Assist in establishing Commuter Choice Programs across the country.
Lead: Officeof Air
Merrylin Zaw-Mon, 202-564-8991

Milestone 1

Milestone 2

Milestone 3

Milestone 4

Milestone 5

Establish the framework for a National Commuter Choice Coalition
consisting of representatives of the environmental community,
business community, and state and local governments to promote
Commuter Choice programs across the nation

Date:. December 2000

Offer 10-12 Commuter Choice training workshops in different parts
of the United States for businesses and professional organizations,
such as corporate executives, human resource professionals, payroll
administrators, and accountants

Date:  December 2000

Through targeted assistance and grants, support existing and new
Commuter Choice pilot programs carried out by state and local
governments and corporate alliances

Date:  Ongoing

Develop amodel Commuter Choice Program for federal agencies
Date:. December 2001

Develop Commuter Choice training and implementation materias
for individual employees, employers, and metropolitan areas, and
put on Commuter Choice website.

Date: December 2000

Safely Return Superfund sites to productive use.
Lead: Office of Solid Waste and Emergency Response
Steve Luftig, 703-603-8960

Milestone 1:

Select 50 pilots to demonstrate tools that stakeholders can use to
participate in the decision-making process
Date: September 2000
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Task 3.

Task 4.

Milestone 2:  Evaluate existing policies and guidelines to determine where
refinements can be made to facilitate reuse of Superfund sites
Date: September 2000

Milestone 3:  Work through the regional offices and with developers, associations
and local governments to share information on reuse successes, the
tools that can help replicate those successes, and the reuse potential
of specific sites
Date: September 2000

Incorporate smart growth principles into the water pollution program.
Lead: Office of Water, State Water Quality Programs
Don Brady, 202-260-7074

Milestone 1.  Issue proposed new Total Maximum Daily Load (TMDL) ruleto
better address growth issues
Date: August 1999

Milestone 2:  Prepare internal draft guidance on incorporating Smart Growth in
TMDLs
Date: October 1999

Milestone 3: Complete pilot application of internal draft guidance in Maryland
Date: January 2000

Milestone 4: Issue draft final guidance, incorporating lessons from Maryland, to
the public
Date:  Spring 2000

Milestone 5:  Perform 1-2 demonstration applications of the draft final guidance
Date:  Summer 2000

Milestone 6: Issue final TMDL rule
Date: Fdl 2000

Provide tools for states, tribes, and communities to evaluate smart growth
decisions
Lead: Office of Policy and Reinvention

Jay Benforado, 202-260-4332

Milestone1l: Testinitial Land Use and Transportation Model with selected
community.
Date: August 1999
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Task 5.

Milestone 2:  Conduct peer review of initial model, compare results with similar
models, and select five communities for testing revised Land Use
and Transportation Model
Date: January 2000

Milestone 3: Peer Review and test Fiscal Model
Date: January 2000

Milestone 4: Identify candidate sites for use of Integrated Land Use,
Transportation, and Fiscal Model, establish licensing criteria and
distribute integrated model
Date: February 2000

Promote financial reforms that encourage more livable communities
Lead: Office of Policy and Reinvention
Jay Benforado, 202-260-4332

Milestone 1. Identify new development approaches (for boosting mass-transit
use) in collaboration with the Department of Transportation (
DOT) and the development community (e.g., stimulating public-
private partnerships for construction of rapid-transit stations co-
located with commercial and residential development)
Date: Fall 1999

Milestone 2:  Identify and test new financing instruments for transit and
transportation infrastructure, associated with joint development and
other approaches, with DOT and others
Date: Spring - Fall 2000

Milestone 3. Help lenders develop new mortgage instruments to stimulate
demand for transit-efficient and mixed use development ( e.g.,
lower-cost mortgages for construction of new transit-efficient
housing and mixed use development) in collaboration with
BankAmerica, HUD and Fannie Mae
Date: Fall 1999 and ongoing

Milestone 4: Help lenders develop financing instruments (e.g., lower cost
mortgages) that would encourage ownership and rehabilitation of
existing transit-efficient housing stock -- in partnership with
Homebuilders, HUD, Fannie Mae and others
Date: Fal 2000 and ongoing
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